Midnite Mine Project Report,
Newmont.

PROJECT: Midnite Mine Remediation REPORT NO: 2021-02

OWNER: Newmont/Dawn Mining OPERATOR: Newmont/Dawn Mining

SUMMARY OF WORK ACTIVITIES OR EVENTS FOR THIS REPORTING PERIOD:

This weekly report provides a summary of Midnite Mine Site (Site) remediation action (RA) construction activities,
quality assurance (CQA), quality control (CQC) and engineering activities for the period April 2 - 8, 2021. The Site
activities discussed in this weekly report include, but are not limited to: Site Health, Safety, and Security;
Community Liaison, Project Meetings, Regulatory Oversight, Site Visitors; Site Mobilization; RA Activities; Project
Documentation; and Site Inspections.

The project SharePoint site includes the Project documentation discussed in this report. Access to the project
SharePoint site is available at the following linki(b) (6)

SITE HEALTH, SAFETY, AND SECURITY
MIDNITE MINE HEALTH & SAFETY SUMMARY: Reporting Period April 2 - 8, 2021

FIRST AID INJURY 0 | PROPERTY DAMAGE 0

MEDICALLY TREATED INJURY 0 | NEAR MISS INCIDENT 0

RESTRICTED WORK INJURY 0 | RADIATION PROTECTION PLAN (RPP) —ISSUES | 0
REPORTED

LOST TIME INJURY 0

Comments{(p) (4)

COMMUNITY LIAISON

¢ Working internally to submit a request for road closure of BIA Road 55-east access down blue creek
during effluent line installation.

e Vehicle ID#’s policy out for internal review and the draft being followed. Expected to submit a statement
to Mr. Sherwood for community notification this week.

¢ Working with Rhonda when she gets back to her office this week about a coordinated visit to site by tribal
council.

e Mr. Sherwood to escort Budinger down the west blue creek campground access road Monday.
e Community notification for transport of equipment by Budinger on 4-12.

PROJECT MEETINGS, REGULATORY OVERSIGHT, AND SITE VISITORS

Weekly Progress Meeting:
The following stakeholders attended the Weekly Construction Progress meeting via a conference call on
Wednesday, 07 April 2021 at 10:00;

o EPA
e Spokane Tribe of Indians
e Jacobs
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e Army Corps of Engineers (USACE)
¢ Dawn Mining Company (DMC)/Newmont

e WME
e Stantec
e AJAX

Meeting Action Items:
e None.

EPA Plan/Document Approvals:

EPA approved the following:

o Blue Creek Effluent Pipeline Alternative Alignment Geotechnical Investigation Work Plan
o Pit 3 Rockfall Work Plan

Regulatory Site Visit(s):

Mark Fillius, USACE, was on Site on 2 APR and 5-8 APR.

REMEDIAL WORK ACTIVITIES

Construction:
During the week of April 2 - 8, 2021, the following activities were conducted:

Newmont continued excavating, hauling and placing low activity/low reactivity material from the west side
of the South Waste Rock Pile (SWRP) and high activity/high reactivity material from Protore Stockpile 4 to
Pit 4. A small amount of material was also excavated from the Pit 4 Overburden Pile. Material from the
SWRP and Pit 4 Overburden Pile were placed along the outside perimeter of the Pit 4 Waste
Containment Area (WCA) with Stockpile 4 material placed in the middle of the WCA in accordance with
the design and specifications. Estimated quantities, based on load counts, are presented in Table 1.

SLV Earthmovers screened material from the Hillside Waste Rock Pile (HSWRP) to produce Drain Gravel
and Geomembrane Bedding Material. Material was processed by screening only due to road restrictions
delaying mobilizing the jaw crusher. Collection of Quality Control samples began. Produced materials
were hauled to stockpile locations designated in the 2021 Crushing and Stockpiling Work Plan (Stantec,
2021). Estimated quantities of materials produced are presented in Table 1.

Table 1 — 2021 Production Estimates

Material Reporting Period Year-to-date

Planned Estimated % of Planned Estimated % of

Production | Volume? Planned |Production| Volume? Planned
(yd®) (yd®) (yd®) (yd®)

Haulage to Pit 4
SWRP 17,919 36,540 204% 35,839 71,736 200%
Stockpile 4 67,333 37,492 56% 67,333 49,560 74%
HSWRP 2,128 308 14% 2,128 2,212 104%
Pit 4 4,651 644 14% 9,302 644 7%
Overburden
Total 92,032 74,984 81% 114,603 124,152 108%

Aggregate Production
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Material Reporting Period Year-to-date

Planned Estimated % of Planned Estimated % of

Production | Volume? Planned |Production| Volume? Planned
(yd?) (yd?) (yd®) (yd®)

Drain Gravel 8,500 2,072 24% 17,000 3,892 23%
Liner Bedding 2,153 0 0% 4,305 0 0%
Geomembrane
Bedding 8,500 3,780 44% 17,000 5,320 31%
Total 19,153 5,852 31% 38,305 9,212 24%

1 - Truck load assumed to be 28 yd®

¢ Newmont drained the South Pond East Cell and transferred water from the South Pond West Cell to Pit 3.
Gary Arndt, Vikek Environmental Engineers, reviewed the pond liner installation on 7 APR and provided
recommendations on addressing leakage through the primary liner.

¢ Newmont completed removing timber from the South CSZ and hauling the timber to the stockpile in Pit 4
and started removing timber from Ore Stockpile 3.

e Stantec performed Method 22 visual dust monitoring at the screening operation on the HSWRP on 5
APR. No dust was observed, so EPA Method 9 visible emissions observations were not performed.

e Stantec performed South Pond Embankment Stability inspection on 8 APR. The embankment remains
stable and movement monitoring points remain within tolerance.

e A Preconstruction Coordination Meeting was conducted on 6 APR for the Pit 3 rockfall protection
installation. Representatives from Newmont, HiTech Rockfall Protection, AJAX, Stantec and WME
attended the meeting. Newmont anticipates Hitech mobilizing on 19 April 2021.

e A Preconstruction Coordination Meeting was conducted on 7 APR for the South CSZ topsaoil pile
relocation and mine waste removal. Representatives from Newmont, USACE, Envirocon, AJAX, Stantec,
and WME attended the meeting. Newmont anticipates receiving “clean” gravel on 19 -23 April and begin
construction on the South CSZ on 26 April 2021

¢ Newmont hosted an initial coordination meeting with Newmont, Halme Construction, AJAX, and Stantec
on 8 APR to coordinate the preparation of work plans for the installation of the Blue Creek Effluent
Pipeline and construction of the New Access Road.

Stormwater Pollution Prevention Plan (SWPPP)

e Stantec performed weekly SWPPP inspection on 8 and 9 APR. No new BMPs or maintenance activities
identified.

e Stormwater Best Management Practice (BMP) measures were installed in the South CSZ in timber
removal areas.

Spill Prevention, Control, and Countermeasure Activities (SPCC)

e None.

Equipment Mobilized/Demobilized and Material Delivered
The following equipment was mobilized to the Site during this reporting period.
e None.

The following equipment was demobilized from the Site during this reporting period.
e None.

All project owned non-road diesel equipment on Site is US-EPA Tier 4 compliant. On-site rental equipment and
subsequent deliveries of rental equipment may be less than Tier 4 and will be assessed at the time of delivery.
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Materials:

The following material was delivered to the Site during this reporting period.
e None.

CONSTRUCTION QUALITY ASSURANCE

Dust Control and Monitoring
All six dust monitors operated on site at the locations and for the time intervals listed in Table 1 below. There was
no exceedance of the TSP action level during this time-period.

Table 2 - TSP Dust Monitoring Locations during reporting period April 2 - 8, 2021

Status
[Monitor ID Location Description Start Date - s | 2
+— e (O] o}
‘= s | S| 9| 5|2 &
rlolaolsS|ElS1E
ES-1 (stationary) | Midnite Mine Top of Pit 4 03/23/21 | DIN D/N|D/N|D/N |D/N
ES-2 (stationary) | Midnite Mine Southeast Boundary | 03/23/21 | D/N D/N |D/N|D/N|D/N
ES-3(stationary) | Midnite Mine West Boundary 03/23/21 | DIN D/N|D/N|D/N|DIN
ES-4 (roving) Spare
ES-5 (roving) Northeast of the Mid-SWRP 03/24/21 | DIN D/N|D/N|D/N|DIN
ES-6 (roving) East of HSWRP above High Road | 03/23/21 | D/N D/N|D/N|D/N|D/N
ES-7 (roving) Northeast of HSWRP at Pit 4 03/23/21 | DIN D/N|D/N|D/N|DIN
ES-8 (stationary) | Spare
D=Day Shift (6:00 am to 4:30 pm)
N=Night Shift (4:00 pm to 2:30 am)
E=Environmental conditions (Fog, smoke, pollen, heavy rain, etc.) — No Operation
O=0ff - Special Circumstances
* Equipment malfunction (Battery/Power Supply or Other)

Project Documentation

Project CQA-CQC Field Acceptance Forms, Engineering Change Notices (ECNs), Design Clarification Notices
(DCNs), Non-Compliance Notifications (NCNs), Requests for Information (RFIs), Submittals, and Other Items
received during this time-period are shown in the table below:

CQA Documentation

CQC-CQA Field Acceptance Forms
Acceptance Title CQC-CQA Issue Date
No.
None
Project DCNs
DCN No. Title Submittal Date EPA Response Date
None
Project ECNs
ECN No. Title Submittal Date EPA Response Date
2021-01 Monitoring and Control of Phreatic Levels in 3/19/2021 TBD

the South Pond Embankment
Notice of Non-Compliance
NNC No. and Title/Description CQA CQA/EPA Response
Dates Date(s)
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NNC 2020-01 South Pond Emergency Spillway Grout Close-out TBD NNC 2020-01 Close-

11/5/2020 out Pending May 2021
Construction of
Supplemental GCS at
GCS-04

Project RFls
CQA/EPA Response

RFI No. Title CQC Submittal Date | Date(s)

None

Submittals

Submittal No. Title CQC Submittal Date | CQA/EPA Response
Date(s)

01018-42 2020 End of Year Survey Data 2/2/2021 CQA Acceptance
2/11/2021
EPA: TBD

Other Items

Item Title Comments

None

Copies of the updated CQA Logs are located on the project SharePoint site under the 2020 CQA Folder.

Site Inspections

Details regarding the four-phase CQA observation/inspection process for each definable work feature are
summarized below and are further detailed in the daily CQC/CQA reports that are available on the project
SharePoint site.

Preparatory Inspections / Meetings

¢ Initial Coordination Meeting with High Tech Rockfall on 4-6-2021 — Installation of Pit 3 Rockfall Protection.

e Preparatory/Pre-Construction meeting on 4/7/2021 for the South Construction Support Zone - Excavation
and Relocation of Southwest Topsoil Stockpile and Removal of Mine Waste Materials.

¢ Initial Coordination Meeting with Halme Construction on 4/8/2021 — Effluent Pipeline Construction.

Initial Phase Inspections
None during this time-period.
Follow-up Phase and Ongoing Inspections

e Ongoing South Pond Liner Leak Investigation.

e Observations with regard to placement of excavated low activity/low reactivity (mid-SWRP) and
unclassified mine waste (SP-4) into Pit 4.

o Daily observations/inspections were performed by CQA during this time-period pursuant to project
specifications, design drawings and project documentation for applicable activities shown in the
Construction Section of the Remedial Work Activities portion of this report. There were no outstanding
issues identified by CQA during this reporting period.

Completion Inspections
None during this time-period.

THREE WEEK LOOKAHEAD SCHEDULE
A copy of the Three Week Lookahead Schedule is provided as Attachment A.

Report completed and submitted by:

Andrew Liffring, P.E.
Project Construction Director
Attachments
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e Attachment A — Midnite Mine 3 Week Lookahead Schedule

Photos of pertinent items are provided below.
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Photo 1 - Pit 4 Overburden material being Vdozed to the east for load out.
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i e e
Photo 5 - Load-Out at Ore Stockpile SP-4\Looking South — 4-8-2021

Photo 6 — Screening Activities at the HSWRP Looking Southwest — 4-8-2021
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ATTACHMENT A

MIDNITE MINE THREE WEEK LOOKAHEAD SCHEDULE



Newmont e a5, 2001
™ April 2 - 8, 2021
Midnite Mine RAWP - Three Week Lookahead Data Date: 09-Apr-21
Print Date: 08-Apr-21
[Ty FOAY TS £E] % B Fireh T o 0a T e T TR T Tor %
Complds Fi | 5 | oo [ won | Tue [wvea | Trv | P | 54 | s Jwon | Tue [wea | T | i ] St | s [ W] Tue [wwed | i ] P ] St | Bur ] mon | Tue [wed | T
17-1130 Excavate and Haul Pit 4 Overburden Upper section 43d | 0% | 26-Apr21*  24-Jun-21 O
171240 Excavate and Haul SWRP (Middle Zone Mining -All Phase A) Pit#d 149d 7%  29-Mar21 A 08-Apr22 O T R N NS
20. Had and place Cover material over the Pit#4 WCA 274d
20-1040 Mobilize Crushing and Screening Contractor 26d | 20% | 19-Mar21 A 14-May-21 e P - -
20-1050 Haul Crushing and Screening Rejects Material to Pit#d 170d| 3% | 29-Mar21 A (9-May-22 = L e B o e e o i e e e e e e
20-1060 Produce Geomembrane Bedding for Pitt/d 170d 2% 29-Mar21 A (9-May-22 = e B e B B
20-1070 Haul Geomembrane Bedding to Stockpiles for Pit#4d Cap 170d. 2%  29-Mar21 A

26. Construct the new WTP and Pipeline for discharge

26-1280 Receive and Plate A ccess Road with offsite “Clean” Gravel 15d | 0%

19-Apr-21

07 -May-21

27. Produce drainrock and other materials necessary for the sub-waste liner system for Pit#3 |28 17-M:
27-1000 Produce Drain Gravel for Pit3 170d 1%  29-Mar21 A 17-May-22
27-1030 Haul Drain Gravel, Stockpils (301, 410k cy) 170d 1% 29-Mar21 A 17-May-22 S —— i — i — i — e — i i o — i — i — -
27-1045 Move Waste Stockpile 4 (to make room for Drain Gravel) 1d  25% 31-Mar21 A 23-Apr2l =, L i o i = = e = Lo
> # Curent Milestone w— Actual Level of Effot Page 1 of 1
I Actual Work —ummary
=1 Remaining Work N t
==l Critical Remaining Work ewmon‘ 'y
s Remaining Level of Effort USA






